
 

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

Prepared by: 
GROUNDS MAINTENANCE OUTLYING ROADS

P00005 - Add 3.27 AC for Mow ing and Trimming each Option Period  throughout the entire contract.

See Continuation Pages (s)

Reason: CREQ

Dist: Contractor, 02, FSC, Access, eFilies, eContracts, and  Paper Files

1  CONTRACT ID CODE PAGE OF  PAGES

J 1 8

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

6C. DATE SIGNED

08-Sep-2014

15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X N40085-13-D-5203

10B. DATED  (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

21-Feb-2013

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14   The hour and date specified for receipt of Offer  is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers   FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER   If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-1Alt 1 Changes

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00005

2  AMENDMENT/MODIFICATION NO 5  PROJECT NO (If applicable)

6  ISSUED BY

3  EFFECTIVE DATE

08-Sep-2014

CODE

NAVFAC  M D ATLANTIC
OFFICER N CHARGE OF CONSTRUCTION
MAR NE CORPS NSTALLATIONS EAST
1005 MICHAEL ROAD
CAMP LEJEUNE NC 28547-2521

N40085 7  ADMINISTERED BY  (If other than item 6)

4  REQUISITION/PURCHASE REQ  NO

CODE

See Item 6

L L BROOKS ENTERPRISES NC
4704 ALISTAR CT
RALEIGH NC 27612-6366

FACILITY CODE41QM4CODE

@navymilEMA L:TEL:

 / CONTRACT SPECIALIST

 Modification Control Number: jacada40144513

(b) (6)

(b) (6)
(b) (6) (b) (6)

(b) (6)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been added by full text:  
        P00005 MODICITATION 
Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents 
payment in full for both time and money for any and all costs, impact effect, and for delays and 
disruptions arising out of, or incidental to, the work as herein revised. 
 
A. The purpose of this modification is to add acreage for Mowing and Trimming Areas for the various 
areas for the First Option Period and the remaining out years of the contract at the quantities and 
frequencies stated below.  
 
B. In accordance with contract clause FAR 52.243-1, “Alt 1 Changes”, the subject contract is hereby 
modified to include changes under Contract Line Item Numbers (CLIN) 0003, 0005, 0007, and 0009 
become effective immediately. 
 

ADD Firm-Fixed Price Work to CLIN 0003 1st Option Year 

        
ELIN SUP/SERV. FREQ. QTY U/I UNIT PRICE TOTAL PRICE 

B001AB 
I-2 MOWING 

AND 
TRIMMING 

2 0.97 AC 

B001AC 
SI-1 MOWING 

AND 
TRIMMIMG 

1 1.6 AC 

B001AE 
SI-3 MOWING 

AND 
TRIMMING 

1 0.7 AC 

        OPT YEAR 1 TOTAL PRICE $221.45 

(b) (4)
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ADD Firm-Fixed Price Work to CLIN 0005 2nd Option Year 

        
ELIN SUP/SERV. FREQ. QTY U/I UNIT PRICE TOTAL PRICE 

C001AB 
I-2 MOWING 

AND 
TRIMMING 

12 0.97 AC 

C001AC 
SI-1 MOWING 

AND 
TRIMMIMG 

3 1.6 AC 

C001AE 
SI-3 MOWING 

AND 
TRIMMING 

5 0.7 AC 

        OPT YEAR 2 TOTAL PRICE $1,056.05 

 

ADD Firm-Fixed Price Work to CLIN 0007 3rd Option Year 
        

ELIN SUP/SERV. FREQ. QTY U/I UNIT PRICE TOTAL PRICE 

D001AB 
I-2 MOWING 

AND 
TRIMMING 

12 0.97 AC 

D001AC 
SI-1 MOWING 

AND 
TRIMMIMG 

3 1.6 AC 

D001AE 
SI-3 MOWING 

AND 
TRIMMING 

5 0.7 AC 

        OPT YEAR 3 TOTAL PRICE $1,074.05 

(b) (4)

(b) (4)
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ADD Firm-Fixed Price Work to CLIN 0009 4th Option Year 

        
ELIN SUP/SERV. FREQ. QTY U/I UNIT PRICE TOTAL PRICE 

E001AB 
I-2 MOWING 

AND 
TRIMMING 

12 0.97 AC 

E001AC 
SI-1 MOWING 

AND 
TRIMMIMG 

3 1.6 AC 

E001AE 
SI-3 MOWING 

AND 
TRIMMING 

5 0.7 AC 

        OPT YEAR 4 TOTAL PRICE $1,101.69 

 
 
C. Work Schedule for these areas must be coordinated with Blackburn Range Control to ensure the range is cold. 
 
D. All other terms and conditions of the contract are unchanged and remain in effect. 
 
  
 
 
 
The following have been deleted:  
         
52.243-1 Alt I  Changes--Fixed Price (Aug 1987) -  Alternate I  APR 1984    
  
 
 
SECTION SF 1449 - CONTINUATION SHEET  
 
SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $221.45 from $3,233,724.99 to $3,233,946.44.  
                The order period end date has changed from 28-Feb-2014 to 28-Feb-2018.  
                The order period start date 01-Mar-2013 has been added.  
                The discount terms NET 30 DAYS has been deleted.  
 
SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 0003  
                The pricing detail quantity has increased by 221.45 from 1,580,159.95 to 1,580,381.40.  
                The total cost of this line item has increased by $221.45 from $1,580,159.95 to $1,580,381.40.  
 
 
 
        CLIN 0005  
                The pricing detail quantity has increased by 1,056.05 from 1,618,921.97 to 1,619,978.02.  

(b) (4)
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                The total cost of this line item has increased by $1,056.05 from $1,618,921.97 to $1,619,978.02.  
 
 
 
        CLIN 0007  
                The pricing detail quantity has increased by 1,074.05 from 1,662,685.32 to 1,663,759.37.  
                The total cost of this line item has increased by $1,074.05 from $1,662,685.32 to $1,663,759.37.  
 
 
 
        CLIN 0009  
                The pricing detail quantity has increased by 1,101.69 from 1,703,737.00 to 1,704,838.69.  
                The total cost of this line item has increased by $1,101.69 from $1,703,737.00 to $1,704,838.69.  
 
DELIVERIES AND PERFORMANCE  
 
The following Delivery Schedule item for CLIN 0001 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAR-2013 TO 

28-FEB-2014  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAR-2013 TO 

28-FEB-2014  
N/A  NAVFAC  MID ATLANTIC 

 
OFFICER IN CHARGE OF 
CONSTRUCTION 
MARINE CORPS INSTALLATIONS EAST 
1005 MICHAEL ROAD 
CAMP LEJEUNE NC 28547-2521 

 
FOB:  Destination  

N40085  

  
 
The following Delivery Schedule item for CLIN 0002 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAR-2013 TO 

28-FEB-2014  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          

(b) (6)

(b) (6)



N40085-13-D-5203 
P00005 

Page 6 of 8 
 

 

  POP 01-MAR-2013 TO 
28-FEB-2014  

N/A  NAVFAC  MID ATLANTIC 
 

OFFICER IN CHARGE OF 
CONSTRUCTION 
MARINE CORPS INSTALLATIONS EAST 
1005 MICHAEL ROAD 
CAMP LEJEUNE NC 28547-2521 

 
FOB:  Destination  

N40085  

  
 
The following Delivery Schedule item for CLIN 0003 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAR-2014 TO 

28-FEB-2015  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAR-2014 TO 

28-FEB-2015  
N/A  NAVFAC  MID ATLANTIC 

 
OFFICER IN CHARGE OF 
CONSTRUCTION 
MARINE CORPS INSTALLATIONS EAST 
1005 MICHAEL ROAD 
CAMP LEJEUNE NC 28547-2521 

 
FOB:  Destination  

N40085  

  
 
The following Delivery Schedule item for CLIN 0004 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAR-2014 TO 

28-FEB-2015  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAR-2014 TO 

28-FEB-2015  
N/A  NAVFAC  MID ATLANTIC 

 
OFFICER IN CHARGE OF 
CONSTRUCTION 
MARINE CORPS INSTALLATIONS EAST 
1005 MICHAEL ROAD 
CAMP LEJEUNE NC 28547-2521 

 
FOB:  Destination  

N40085  

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)





N40085-13-D-5203 
P00005 

Page 8 of 8 
 

 

The following Delivery Schedule item has been added to CLIN 0009: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAR-2017 TO 

28-FEB-2018  
N/A  NAVFAC  MID ATLANTIC 

 
OFFICER IN CHARGE OF 
CONSTRUCTION 
MARINE CORPS INSTALLATIONS EAST 
1005 MICHAEL ROAD 
CAMP LEJEUNE NC 28547-2521 

 
FOB:  Destination  

N40085  

  
 
The following Delivery Schedule item has been added to CLIN 0010: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAR-2017 TO 

28-FEB-2018  
N/A  NAVFAC  MID ATLANTIC 

 
OFFICER IN CHARGE OF 
CONSTRUCTION 
MARINE CORPS INSTALLATIONS EAST 
1005 MICHAEL ROAD 
CAMP LEJEUNE NC 28547-2521 

 
FOB:  Destination  

N40085  

  
 
 
 
The following have been added by reference:  
         
52.243-1 Alt I  Changes--Fixed Price (Aug 1987) -  Alternate I  APR 1984    
  
 
(End of Summary of Changes)  
 

(b) (6)

(b) (6)

(b) (6)

(b) (6)




